CALIFORNIA .
T T Prr CHANGE ORDER (CO) CO No: 00072

TITLE: AT&T Proposed Duct Bank, Bid DATE: 01/12/2017
Package BP-04 Ashlan Ave to
McKinley Ave

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street, Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

This change order compensates the contractor for performing all services required to construct the work as stipulated in
Bid Package AT&T BP-04, Proposed AT&T Duct Bank as detailed by the Ready for Construction Drawings "AT&T Duct
Bank Ashian to McKinley” and the associated Ready for Construction drawings dated June 30, 2016.

AT&T conductors {wires, fiber optic cable, etc.} are not part of this contract and will be installed by others.

The contractor shall coordinate with, and obtain all necessary permits to enable commencement of work from all affected
local jurisdictions included but not limited to AT&T and the City of Fresno.

EXTRA WORK AT LUMP SUM:

For this work the contractor shall be paid the agreed lump sum of $9,694,318.86. This lump sum constitutes full and
complete compensation for providing all labor, material, equipment, tools, and incidentals, including all markups, by reason
of this change.

TIME ADJUSTMENT:

Any delay due to this change order, if any and if determined to be a controlling operation, shall be evaluated under a
separate change order in accordance with Section 23.4, "Equitable Adjustments — Limitation on Delay and Disruption
Damages,” of the General Provisions.

. Time
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256.61  00OOO1 Award of AT&T Construction Project BP-04 1.0 Lump Sum  $9,694,318.86  $9,694,318.86 0
Ashlan to McKinley to Rasic Construction
Company Inc
Total: $9,694,318.86 0
Contractor California High Speed Rail Authority
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T NI CHANGE ORDER (CO) CO No.: 00072

TITLE: AT&T Proposed Duct Bank, Bid DATE: 01/12/2017
Package BP-04 Ashlan Ave to
McKinley Ave

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty
of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entittement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's ciaim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
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